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1) Introduction 

Over the last few years, the railway traffic of the port of Trieste has increased significantly. The 

existing railway infrastructures are able to support such an increase, with bottlenecks hindering 

greater traffic capacity and efficiency. 

 

2) Priority list of actions 

 

Action Priority area Challenges/ 
results, impact of 
action 

Priority 
level 

Area/level Timeframe 
(start of 
action) 

Estimated 
costs 

Potential 
indicators to 
measure the 
success of the 
action 

Responsible 
entity 

Upgrade of 
the Campo 
Marzio 
station 

Transport infrastructure  The action will 
upgrade the main 
railway station 
serving the port of 
Trieste, allowing 
750m-long trains 

high(H) 
 
 

port Short term – S 
(in 1-2 years) 
 

69.200.000 Capacity increase  
by 20 % 

port authority 
 

Reactivation 
of the 
railway 
siding linking 
the Aquilinia 
station with 
the “ex-
Wartsila” 
and “ex-
Aquila” 
areas 

Transport infrastructure The action will allow 
the reopening of a 
railway track serving 
free port areas  

high(H) 
 
 

port Short term – S 
(in 1-2 years) 
 

7.800.000 Capacity increase  
by 100 % (the line 
has not been active 
for a long period) 

port authority 
 

Reactivation 
of the 
railway 
siding linking 
Aquilinia and 
Muggia 
stations 

Transport infrastructure The action will allow 
the reopening of a 
railway track serving 
the port area on the 
“industrial channel” 

high(H) 
 
 

port Short term – S 
(in 1-2 years) 
 

9.000.000 Capacity increase  
by 100 % (the line 
has not been active 
for a long period) 

port authority 
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Construction 
of new 
railway gates 

Transport infrastructure This action will be 
able to monitor and 
streamline entry/exit 
of trains to/from the 
national railway line 

Medium 
(M) 

port Short term – S 
(in 1-2 years) 
 

3.500.000 Shorter travel time 
by 10% 

port authority 
 

3) Process, responsibilities and lessons learnt 

Please provide answers to the following questions concerning planning and implementation of 

selected priority actions: 

1) Which organisations/stakeholders were consulted in the selection of priorities? What 

were their priorities and how were they involved? 

The main stakholders involved were the national infrastructure manager (RFI S.p.A.) 

and terminal operators, through virtual meetings and ad-hoc calls. 

2) Who will ensure that the priority list will be followed up when investment decisions 

are taken and how (referring to responsible entities in the list of actions table)? 

The interventions included in the table here have already been approved and most of 

them are fully financed. 

3) What lessons were learnt when the priority list was selected/negotiated? 

To have a bigger picture of the railway infrastructures, including those that had been 

inactive for a long time, instead of the construction of new ones. 

4) Which constraints are expected in its realization? 

Timeframe related to public tenders 

 
 
 

4) Conclusion 
 

These actions will greatly support the modal shift from road to rail of the traffic flows originated in / 

directed to the Port of Trieste, which aims to reach 25,000 trains in the next few years. 

 

 


