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NATIONAL CONTROL SYSTEMS

Centralised systems
(CZ, HR, HU, PL, SK, SI)

Decentralised systems

(AT, DE, IT)

N g ¥

Beneficiary free to appoint its own

MS appoints one body to perform
PP y P controller (restrictions apply to AT PPs)

the verification of expenditure of
PPs located on its territory ‘ .Sl_t.y =2

Controller

Beneficiary

Approbation
Yes body
Approbation ‘“,Tf\’
certificate ‘W
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PARTNER REPORT

PR deadline for MA/JS
submission to JS acceptance of PR

| Reporting period (6 I
months) 2 months

:—/h >: /:
! ! !

I Clarification process I

During the first
clarification round LP
may enclose additional
verified expenditure to

the PR
| 9

Controller must verify
expenditure within 3 months
(aiming for 2 months)

PPs to submit all
documents to the
controller

Partners are to submit their partner report to their national controllers

immediately after the end of the reporting period -
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SUBMISSION OF PROGRESS REPORT

%\ %\ % Partners submit partner reports

T e "‘“"“;F’““" e to national controllers and LP
0
'Yoxo
% National controllers verify
Pro] Jectpartners

expenditure of partners

wre &

! E LP consolidates partner reports
PArIOeT ot proges epor (all activities and certified

expenditure) into a joint progress
report and submits it to JS

e <

Monitoring of joint
progress report by MA/JS ﬂ

‘I’
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MONITORING AND CLARIFICATION PROCESS

Positive/
clarified

v
Acceptance of report by
MA/JS

&

Notification to LP

1st submission of PR by
LpP
JS feedback - request

Sumission of revised PR
and clarifications by LP

Clarification process

Comprehensive and clear
reporting will require less
clarification rounds

- quick reimbursement of funds

_' aba
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PAYMENT PROCESS

European

Commission /\
(EC) ERDF transfer

N

" Managing
Authority(MA)/
Certifying
\Authority (CA)/
Project
partner
(PP) y ERDF transfer
Lead partner
(LP)
Project o
partner \ LP distributes ERDF to PPs
(PP) )
Project Project
partner partner
(PP) (PP) ,
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FINANCIAL REPORT

Reporting in the eMS

Partner report Project progress report

(internal management tool) (formal reporting template)

C. List of expenditure C. Certificates of expenditure
D. Partner report financial tables ’ D. Project report financial tables

E. Annexes

v" Control documents (of the LP and
E. Annexes each PP)

v" Lead partner verifications
checklist
v' LP payment request
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FINANCIAL REPORT

Where to find it in eMS:

» Application And Contract

P Management

» '::@' Reporting

'@::' Logout

EM
electronjc
monitori ng
SySte m

Select Role

Pp =

Period 0 01.12.2014 - 01.12.2015
Period 1 01.06.2016 - 30.11.2016
Period 2 01.12.2016 - 31.05.2017
Period 3 01.06.2017 - 30.11.2017
Period 4 01.12.2017 - 31.05.2018
Period 5 01.06.2018 - 30.11.2018
Period € 01.12.2018 - 31.05.2019

(8) Partner Living Tables

(B Create New Report
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LIST OF EXPENDITURE

Financial part of the partner report contains the “list of expenditure”
i.e. a table to be filled in by the beneficiaries and listing all cost items to
be submitted to the national controllers for verification.

JS provides guidance on how to fill-in the list of expenditure through a
specific factsheet - can be downloaded from the programme website
https://www.interreg-

central.eu/Content.Node/documents/documents.html (Project finances
toolbox)
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https://www.interreg-central.eu/Content.Node/documents/documents.html

LIST OF EXPENDITURE

Where to find it in eMS:

e vt A+B Partner report C - List of expenditure D - Co-financing and forecast ~ Annexes

_ List Of Expenditure
@ Partner Finance Report
- . Seq No ¢ Budget Line % Wp & Int Ref No ¢ Inv No &
@ Check Saved Report Options 11 F 11 F T F 1 ™

| @) Delete Report
\ 5 Mo Match Found

L) Application Form <
B export (M save Columns | Columns| =

[ +) Add Real Cost ]

| 'l Supplementary Information

L&) Print Report

() Exit
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LIST OF EXPENDITURE

Description

Fi”ing in @ Budgetline

Workpackage .

cost items -

Reference
Number Description2
Invoice f
Number
Invoice Date
235 Characers Remaining
Date Of Partner Comment
Payment

Currency EURSEIRG D=

Total value Of
Item In Original
Currency

Wat

255 Characters Remaining

Declared
Amount In The
Original
Currency
Expenditure
Outside [ The
Unian Part Of)
The
Programme
Area?

p—
O add «
=
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LIST OF EXPENDITURE

Link cost items:

Budget line 1- Work package

\J
l /| Provide FACT SHEET
description: Guidance on how to fill-
in the list of
expenditure per budget
line

4
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PARTNER CO-FINANCING

‘ A+B Partner report C - List of expenditure D - Co-financing and forecast Annexes
Partner report forecast
Estimated expenditure for next reporting period
€36.000,00
Description
Reporing period 2 forecast
Partner co-financing reporting
i i Current report
Partner co-ﬁnancmg target value in Euro = |
| - -
E , €1.000,00
€2.024,76 l— -
(according to AF) ¢ rm— = ported so far | % of total reported ¢
| 4 €1.024,76
WEIET F A “pumiic ©EETTE 00 100,00 % £5.700,00 84,76 %
XY (=) public £0,00 0,00% €2-°24-7E €1.024,76 1523%
‘Sub-total public co-financing €34.118,00 100,00 % e o‘ot €6.724,78 100,00 %
‘Sub-total private co-financing £€0,00 0,00 % €0,00 0,00 %
o - eomm e
'
‘ Your partner contributions must match exactly the targeted value!
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HOW TO MODIFY THE PROJECT BUDGET

Minor modifications

Do not have a significant impact on the project objectives and/or
implementation. Minor modifications do not require prior approval by
the programme.

Major modifications

Going beyond the flexibility limits applicable to minor modifications.
Supplementary documents to be provided according to the type of
modification. Any major modification must be previously approved by
the relevant programme bodies.
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MINOR BUDGET MODIFICATION

Flexibility thresholds for increases of budget

Increase of budget in Increase of budget of
v any budget line v the LP or any PP
v' any work package

up to 10% or EUR 20.000

(whichever is higher)

up to 20% or EUR 30.000
(whichever is higher)

&
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MINOR BUDGET MODIFICATION

C/; Required actions

Report modification as Repor:t verlfl.e d.
expenditure within

deviation in the PR flexibility limit in the PR

m Restrictions

No increase in Investments

State aid
contractual

ERDF

contribution conditions setting

budget thresholds

No The
investment nature,

specificatio quantity
n provided: and use of

cannot be planned
increased investment
above s cannot be

EUR 15.000 changed

TAKING COOPERATION FORWARD
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MINOR BUDGET MODIFICATION

Attention

Exceeding the budget flexibility limits without prior authorisation of
the relevant programme bodies will result in the ineligibility of the

amount exceeding the threshold.

If flexibility thresholds are exceeded the eMS will NOT issue an error

notification in the progress report. It is the responsibility of the LP to
monitor it.
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MAJOR BUDGET MODIFICATION

Increase of budget above the flexibility rules

v must be previously approved by

the relevant programme bodies

v can only be launched after
the project mid-term review
v can be requested only once
in the project lifetime

TAKING COOPERATION FORWARD
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MAJOR BUDGET MODIFICATION

Increases of budget above the flexibility thresholds

Increase of budget in Increase of budget
v any budget line of
v' any work package v the LP or any PP

above 20% or EUR 30.000 above 10% or EUR 20.000

(whichever is higher) (whichever is higher)

P No supplementary P Updated partner
- documents - declaration(s)

Acknowledgement of

reduction(s)

7
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MAJOR BUDGET MODIFICATION

C/; Required actions

Submit a Revise the
Inform the JS iee s . ..
. ,modification application
in advance “
request form form

Decision taken by the relevant programme bodies

m Restrictions

No increase in

State aid

ERDF contractual

contribution

conditions setting
budget thresholds

TAKING COOPERATION FORWARD
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CONTACTS

HIlCIrcy K
CENTRAL EUROPE &

Joint Secretariat
Interreg CENTRAL EUROPE Programme

www.interreg-central.eu
info@interreg-central.eu

+43 1 8908088-2403

facebook.com/InterregCE
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twitter.com/InterregCE

5S¢+~ OF® B

Linkedin.com/in/interregce

=
=
=

=
=
o

Youtube.com/c/interregcentraleurope

Instagram.com/interregce
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